

Subject: RE: My Figueroa Project Construction Schedule

From:

Date: 10/14/2016 02:27 PM

To: "David Somers" <david.somers@lacity.org>

CC: "Manoochehr Adhami" <manoochehr.adhami@lacity.org>, "Mat Talag" <mat.talag@lacity.org>, "Adam Driscoll" <adam.driscoll@lacity.org>

Great!

Aaron

----- Original Message -----

Subject: Re: My Figueroa Project Construction Schedule

From: David Somers <david.somers@lacity.org>

Date: Fri, October 14, 2016 2:16 pm

To: Aaron Aulenta <aaron@urbanplaceconsulting.com>

Cc: Manoochehr Adhami <manoochehr.adhami@lacity.org>, Mat Talag <mat.talag@lacity.org>, Adam Driscoll <adam.driscoll@lacity.org>

Thanks Aaron, we have received the respective event schedules from Exposition Park, USC, and the USC Galen Center.

-- David



David J. Somers | Citywide Planning | [Mobility Plan](#)

City of Los Angeles | [Department of City Planning](#)

200 N. Spring Street, Room 272 | Los Angeles, CA 90012

E: david.somers@lacity.org | T: (213) 978-3307

Note: I am off every other Friday

Please consider the environment before printing this email.

"I slept and dreamt that life was joy. I awoke and saw that life was service. I acted and behold, service was joy." - [Rabindranath Tagore](#)

On Fri, Oct 14, 2016 at 1:57 PM, <aaron@urbanplaceconsulting.com> wrote:

Hi Guys,

Sorry I'm a day late with this.

Both Exposition Park, USC, and the USC Galen Center should have sent over any major event happenings in the Figueroa Corridor.

Two events to be aware of on my end are:

-Rock N' Roll Half Marathon, Sunday, October 30th 6am-10pm on Figueroa St. from Expo Park to LA Live.

-On-going construction of a new Nissan Dealership on SW corner of Figueroa St. and Washington Blvd.

Thanks,

Aaron

Aaron Aulenta

Figueroa Corridor BID

aaron@urbanplaceconsulting.com

----- Original Message -----

Subject: My Figueroa Project Construction Schedule

From: David Somers <david.somers@lacity.org>

Date: Wed, October 05, 2016 6:30 pm

To: David Somers <David.Somers@lacity.org>

Cc: Manoochehr Adhami <manoochehr.adhami@lacity.org>, Adam Driscoll <adam.driscoll@lacity.org>, Mat Talag <MAT.TALAG@lacity.org>

Hi all,

I am following up to provide the draft summary construction schedule of the [My Figueroa Project](#). Please note that some tasks may have little, to no impact on roadway operations, while other tasks such as constructing the bus platforms will be expected to reduce roadway operations, though roadway access will be maintained throughout the construction period.

We ask that you review and identify major events that LADOT staff should be aware of during the construction by next **Thursday, October 13th**. LADOT staff will review to assess if any adjustments are needed to account for major events.

As previously stated, there may be limited opportunity to adjust the schedule, however LADOT will continue to assist traffic

performance during major special events through operational adjustments, such as modified signal timing and other traffic management measures. Also note that the schedule may be subject to change based on unforeseen circumstances.

I ask that you provide your feedback to Manoochehr Adhami, manoochehr.adhami@lacity.org, and also cc: Mat Talag, MAT.TALAG@lacity.org, and Adam Driscoll, adam.driscoll@lacity.org.

I also encourage you to rely on the '[Let's Fig it Out](#)' website as a resource to inform people's travel options throughout construction and upon completion of the My Figueroa Project. We will continue to provide updates [on the project website](#), and encourage you to direct people to the website [to receive updates](#).

Many thanks in advance,

-- David



David J. Somers | Citywide Planning | [Mobility Plan](#)
City of Los Angeles | [Department of City Planning](#)
200 N. Spring Street, Room 272 | Los Angeles, CA 90012
E: david.somers@lacity.org | T: (213) 978-3307

Note: I am off every other Friday

Please consider the environment before printing this email.

"I slept and dreamt that life was joy. I awoke and saw that life was service. I acted and behold, service was joy."

- [Rabindranath Tagore](#)